Radiogram No. 9740u
Soyuz 706 Docking to MRM1. Hatch Opening. Attitude Control Thruster [do] Inhibit. Reboost
Using 2 ATV Thrusters

GMT
00:00-01:30
01:30-01:40
01:40-01:55
01:55-02:10
01:55-02:15
01:55-02:05
02:05-02:15
02:10-02:20

02:15-02:25
02:15-02:25
02:20-02:40

02:25-02:50
02:40-03:20
02:50-03:00
03:00-03:20
03:20-05:00
03:20-03:35
03:35-03:45
03:35-03:50

03:45-04:00
03:50-04:50

04:10-04:40

04:50-04:55
05:00-05:20
05:00-05:15

05:15-05:20

05:20-05:30
05:20-05:35
05:20-06:00
05:35-06:00
05:50-06:00

06:00-07:00

CREW

CDR, FE-2,
FE-3

CDR
FE-2
FE-3
FE-3
CDR

FE-2
FE-3
CDR

FE-3
FE-2
FE-3
CDR
CDR
FE-2
FE-2
FE-3

FE-2
FE-3

FE-2

FE-3
FE-3
FE-2

FE-2

FE-2
FE-3
CDR
FE-3
FE-2

CDR, FE-2,
FE-3
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ACTIVITY
Post-sleep
Work Prep
Daily Planning Conference (S-band)
Work Prep
Work Prep

FMK Deployment Ops
Ham Radio Deactivation
Monitoring TV signal on SSC2 Laptop during MPEG-2 Streaming Test

Verification of antivirus scan results on Auxiliary Computer System [BKC]
laptops and status report

EHS Air Quality Monitoring (AQM) Start

Tightening Screw Clamps on MRM1-ACI1-b FGB Docking Mechanism
Interface

WRS - Filling CWC-1, Part 1

COXX Maintenance

ICV-MAKITA Battery Installation

Preparation for Monitoring TK 706 Rendezvous to ISS
Monitoring Soyuz 706 Rendezvous with ISS (MRM1)
BAR TTM-2 Charging Start

Comm Config prior to Soyuz 706 Docking to ISS MRM2
WRS - Filling CWC-1, Part 2

SM TV System Activation to Receive Video from Soyuz 705 and Stream
Video via Ku-band

Physical Exercise (CEVIS)

Replacement of urine receptacle (MI1) and filter-insert ($-B) in the toilet
[ACY]. Install Urine Receptacle MI1 #0220308 (00055003R,
CM1PO_1_138_1), Filter Insert #1004212 ( 00053768R, CM1PO_1_138_1,
cover (00044339R)). Removed Urine Receptacle and Filter-Insert — for
disposal. Reflect changes in IMS.

ICV-MAKITA Battery Replacement
GSC Sampling Operations
Deactivation of SM TVS. Deactivation of MRM1 TVS Camera Kn-153MRM1

On MCC Go Switch MRM1-Soyuz PEV to SNEKT YIP (ELECTR CONTR)
Position

Comm Reconfig after Soyuz 706 Docking to MRM1

Journal Entry

IDENTIFIKATSIYA. Copy MMY-L| micro-accelerometer data to laptop
IPU VRU Hard Disk Exchange

RELAKSATSIYA. Experiment Battery Charge

LUNCH



06:10-07:25

07:00-07:25

07:25-07:55

07:25-07:55

07:55-08:15

07:55-08:00
07:55-08:10
08:00-08:05
08:05-08:35
08:10-08:25
08:15-08:25
08:25-08:40
08:25-10:25
08:40-09:10
08:40-09:10
08:45-09:00
09:00-10:30
09:15-09:20
09:20-09:50
09:50-09:55
09:55-10:25
10:25-10:30
10:25-10:55
10:25-10:40
10:25-11:25
10:25-10:30
10:30-10:35
10:35-10:45
10:45-10:55
10:55-11:10
10:55-11:05
11:00-11:15
11:10-11:25
11:15-11:25
11:25-12:10
12:10-12:25
12:10-12:20
12:10-13:30

FE-4, FE-5,
FE-6

CDR, FE-2,
FE-3

CDR, FE-2,
FE-4

FE-3, FE-5,
FE-6
CDR, FE-4

FE-3
FE-2
FE-3
FE-3
FE-2
FE-4
FE-4
CDR, FE-2
FE-5, FE-6
FE-4
FE-3
FE-3
FE-4
FE-4
FE-4
FE-4
FE-4
CDR
FE-5
FE-2
FE-3
FE-3
FE-3
FE-3
CDR
FE-3
FE-6
FE-4
FE-3

FE-4, FE-5
FE-3
FE-2
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Soyuz 706 — MRM1 Interface Leak Check

Crew Preference Kit (KCIN3) Hardware Setup for Hatch Opening and
Expedition Arrival TV Coverage / r/g 9750

TK — MRM1 Hatch Opening, TV PAO Expedition 32 Arrival (Ku + S-band)

TK - MRM1 Hatch Opening, TV PAO Expedition 32 Arrival (Ku + S-band)

Installing quick release screw clamps on MRM1 side (MUM1_ITon_3C,
Container with CmA Accessories 11®732.'4000A1-30 (00052101R)

ICV MAKITA Battery Swap

Deactivation of TV Equipment after TV PAO

EHS - Air Quality Monitor (AQM) End

Light Housing Assembly (LHA) R&R

IMS Update

Terminate Drying Suits 1, 2

Start Drying Spacesuit 3 and Set Up the 1st Pair of Gloves for Drying
BAR Experiment

Crew quarter oultfitting after arrival

Soyuz 706 Deactivation

ARED Cylinder Flywheel Evacuation

Physical Exercise (ARED)

Finish Drying the First pair of Gloves and Start Drying the Second Pair
Soyuz 706 Deactivation

Terminate drying the second pair of gloves

ISS RS Crew Quarter ouffitting after arrival

Terminate Drying the Third Pair of Gloves

VZAIMODEISTVIYE. CDR Experiment Ops

Private Medical Conference

RELAKSATSIYA Hardware Setup. Tagup with specialists (S-band)
Advanced Resistive Exercise Device (ARED) Rope Inspection
ICV MAKITA Battery Swap

MELF1 - N2 Pressure Check

MELF2 - N2 Pressure Check

Gather Exercise Equipment

MELF3 - N2 Pressure Check

Private Medical Conference

Finish Drying the Third suit, Start Drying the Third Pair of Gloves
USOS Window Shutter Close

Safety briefing post- Soyuz 706 Docking.

Stow suits and gloves after drying

ICV-MAKITA Battery Stow

Physical Exercise (ARED)



12:10-13:35
12:25-13:25

12:35-13:10
13:10-13:25

13:25-13:35

13:30-13:35
13:35-14:00
14:00-14:05
14:00-15:50

14:00-16:00

14:05-15:55
15:50-16:00
15:55-16:00
16:00-06:00

Task List

Notes:

CDR

FE-4, FE-5,
FE-6

FE-3
FE-3

FE-4, FE-5,
FE-6

FE-3

FE-3
FE-2

CDR, FE-4,
FE-5, FE-6

FE-3
FE-2
FE-3

CDR

CDR,FE-2
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Physical Exercise (TVIS), Day 2
Soyuz 706 Transfers and IMS Ops

Evening Work Prep
Private Medical Conference

Evening Work Prep

Advanced Resistive Exercise Device (ARED) Rope Inspection
Daily Planning Conference (S-band)

P/TV Playback Start

Pre-sleep

Pre-sleep

Pre-sleep

BAR TTM-2 Charge Terminate

P/TV Playback Stop

SLEEP

ECON. Observations and Photography
ECON. Photography of Flooding in Kuban
Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. No T2 Exercise is allowed between 02:25-03:00 (GMT); 04:50-05:25 (GMT)
No exercise is allowed at 04:50-05:10 (GMT)

End of Radiogram



